
All financial data is as of Oracle system data 12/31/2013. The system typically reflects a one quarter lag.

Compact Signing Date: 22-Oct-07
Entry into Force Date: 17-Sep-08
End of Compact Date: 17-Sep-13
Compact Closeout Period: 17-Sept-13 to 15-Jan-14
Current Compact Budget: $284.9 Million

Wells completed 0 420 346 82%

Stakeholders trained 0 1,515 2,334 154%

Leases awarded 0 465 387 83%

Project herder groups limiting 
their livestock population to the 
carrying capacity of their leases 

on farms in 3 central aimags 
(Ulaanbataar, Darkhan and 

Erdenet) (%) [1]

40 100 40.5 1%

Official cost prescribed for 
property transactions (first-time) 51.5 No Target 58.7 No Target

Household land rights formalized 
[2] 0 52,995 19,357 37%

Legal and regulatory reforms 
adopted 0 6 6 100%

Stakeholders trained 0 465 1,586 341%

All Activities Students participating in MCC-
supported education activities 0 50,000 17,480 35%

Reforms to TVET Framework 
and Operational Framework 

Activity
Outcome: Improved quality and 

relevance of TVET System

Public-Private Partnership (PPP) 
funding contributed to Technical 

Vocational Education and 
Training (TVET) schools

(%) [3]

1 16 2 7%

Skills and Standard 
Competencies Activity

Outcome: Establish skills 
standards and a competency-

based qualification training 
system based on nationally 

approved units of competency, 
modules and courses

Competency Based Training 
System Activity

Outcome: Implement the new 
competency-based training 

system in TVET schools

Improvement of Learning 
Environment Activity

Outcome: Upgrade equipment 
and technology in practical 

training sites of selected TVET 
schools

Educational facilities constructed 
or rehabilitated 0 18 18 100%

All Non Communicable 
Diseases and Injuries (NCDI) 

Activities

Amount of civil society grants
(USD) 0 2,300,000 2,424,099 105%

Cervical cancer cases detected 
early
(%)

38.4 46.8 52.6 169%

Screening for hypertension
(%) 0 66 58.27 88%

Health staff trained 179 5,000 15,604 320%

School teachers trained 0 565 565 100%

Primary healthcare facilities with 
Non-Communicable Disease 

(NCD) services
(%)

10.3 70 90.2 134%

1,5000

End of Compact Target

Mongolia
Table of Key Performance Indicators 
(Closeout Results: October to December 2013)

Peri-Urban Land Leasing 
Activity 

Outcome: optimized peri-urban 
rangeland carrying capacity and 

range management

Projected Economic 
Benefits and Beneficiaries Activity/Outcome

Report Date: February 10, 2014

Key Performance 
Indicators

NCDI Capacity Building Activity
Outcome: Improved National and 

local response to NCDI and 
increased availability of sound 

services 

Quarter 1 through 
Quarter 20 Actuals 

(Dec 2013)

Instructors trained

Estimated discounted $50.7 
million increase in income over 

the life of the investment. 
Compared to discounted costs of 

$23.2 million. These income 
benefits are expected to accrue 

to 170,000 people. 

Percent Compact Target 
Satisfied 

(Dec 2013)
Baseline

91%1,370

Health Project
Objective: Reduce the risk of 

premature death and disability 
from NCDs and traffic injuries

Estimated discounted $48 million 
increase in income over the life of 

the investment. Compared to 
discounted costs of $35.2 million. 

These income benefits are 
expected to accrue to 1,726,815 

people. 

Vocational Education Project 
Objective: Increase employment 
and income among unemployed 
and underemployed Mongolians

NCDI Prevention Activity
Outcome: Increased availability 

of sound services in 
understanding and prevention of 

NCD
NCDI Early Detection Activity
Outcome: Increased availability 

of sound services in early 
detection of NCD

NCDI Management Activity
Outcome: Improved National and 

local response to NCDI

Privatization of Ger Area Land 
Plots Activity  and 

Improvement of Land 
Privatization and Registration 

System Activity
Outcome: Increased land right 

formalization

Estimated discounted $54.8 
million increase in income over 

the life of the investment. 
Compared to discounted costs of 

$16.6 million. These income 
benefits are expected to accrue 

to 59,004 people. 

Property Rights Project
Objective: Increase the security 
and capitalization of land assets 

held by lower-income 
Mongolians, and increase peri-
urban herder productivity and 

incomes

Project/Objective



All financial data is as of Oracle system data 12/31/2013. The system typically reflects a one quarter lag.

Kilometers of roads completed 0 176.4 176.4 100%

Kilometers of roads under design 0 20 19.3 97%

Percent disbursed of road 
construction contracts 0 100 90.9 91%

Heat Only Boilers (HOBs) sites 
upgraded [4] 0 10 10 100%

Subsidized stoves sold 0 No Target 103,255 No Target

Wind Activity
Outcome: Substitution of wind 
power for additional coal-fired 
power generation capacity and 

improved power quality.

Power dispatched from substation 
(Million Kilowatt Hours) 0 112 12.1 11%

[3] Non-governmental funding of vocational education (%) – Data from Ministry of Labor is not currently available. This figure includes only non-governmental funding from private partners given directly to the schools.
[4] Heat Only Boilers (HOBs) sites upgraded - After MCA installed the HOBs in ten sites, the government of Mongolia transferred one site’s three HOBs to a new location.

Millennium Challenge Energy 
Efficiency Innovation Facility 

Activity
Outcome: (1) Reduced incidence 
of respiratory-related morbidity, 
(2) Reduced fuel consumption, 

(3) Increased energy 

Estimated discounted $57 million 
increase in income over the life of 

the investment. Compared to 
discounted costs of $18.9 million. 

These income benefits are 
expected to accrue to 338,425 

people.

All Activities

Estimated discounted $127 
million increase in income over 

the life of the investment. 
Compared to discounted costs of 

$75.4 million. These income 
benefits are expected to accrue 

to  558,400 people. 

[1] Project herder groups limiting their livestock population to the carrying capacity of their leases on farms in 3 central aimags (Ulaanbataar, Darkhan and Erdenet) (%) – Project implementation staff field reporting indicates that 65% of all herder groups across the five project areas limited their 
livestock population to the carrying capacity of their leases. However, the data source agreed to by MCA and MCC was data from the independent evaluator. This data did not show a significant change in stocking rates or related carrying capacity figures.  Part of the reason was due to the baseline 
survey timing, which came right after a dzud and a significant reduction in herd numbers.
[2] Household land rights formalized – Many of the plots included in the formalization target set in 2007 were not able to be formalized due to the government considering them “conflict plots”.  Those parcels largely consisted of plots that had previously been privatized with different owners or 
boundaries who the government did not allow to be registered. 

Energy and Environment 
Project

Objective: Increased wealth and 
productivity through greater fuel 
use efficiency and decreasing 

health costs from air pollution in 
Ulaanbaatar.

North-South Road Project
Objective: More efficient 

transport for trade and access to 
services
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